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Workshop on Using Microsoft Project:
(Project Management Software Training for Managers)
February 16 – 20, 2026, 1st Run: Lagos & Port Harcourt

August 17 – 21, 2026, 2nd Run: Lagos & Abuja
For Tutor -Led Class: 9am – 4:30pm

Workshop fee: Lagos: N350, 000,
Abuja / Port Harcourt: N400, 000 per Participant
Delivery Mode: In-person / Live Virtual / Hybrid

Online course fee: N300, 000 per Participant
Available for In-plant Training

Program Overview:
This Microsoft project software practical training will equip participants with skills on how to manage everyday projects. The
workshop is ideal for those with or without experience in project management. They will be led through practical hands-on exercises
that illustrate the project management software features. These include: setting up a project, scheduling and assigning tasks, allocating
costs and resources, and tracking project progress.

For Whom:
This program is designed for new managers and project managers, managers handling unique projects, senior executives with business
planning responsibilities and systems, manufacturing and operational personnel will benefit from this course.

Learning Objectives:
At the end of the program, participants will be able to:

 set a project using the system;
 use Microsoft project menu and toolbars;
 establish project schedule and work breakdown structure;
 track project progress on your system and measure project result; and
 close out projects using Microsoft project software.

Course Outline:
Day 1: Exploring the Microsoft project environment

 Starting Microsoft Project
 The project screen

o Project Life Cycle toolbars
o Entry bar
o View bar

 The project guide toolbar, Side pane/Smart Tags
 Opening a project file
 The Gantt chart view

o Understanding the table and chart symbols
o Adjusting column width
o Navigating the table & time scale
o Closing the project file

Setting Up a New Project
 Defining a project calendar

o Entering project information & statistics
 Alternate columns in the task bar
 Establishing calendar options

700 U$D for foreign
Participants
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o Defining a day, a week, and a month
 Saving and protecting project files

Day 2: Developing Work Breakdown Structure
 Work breakdown structure terminology

o Phase, Task, Deliverables, & Milestones
 Alternative Work breakdown structure

o Tree and table format
 Collapsing, Expanding, & Editing the task list

Establishing the Project Schedule
 Understanding dependency relationships

o Finish to start (FS), Start to Start (SS)
o Finish to Finish(FF), Start to Finish(SF)
o Using lag and lead indications

 Creating task dependencies
o Link lines, the task information dialog box

Day 3: Fine Tuning the Schedule
 Understanding the critical path

o Filter for critical tasks
o Identifying free slack and total slack

 Understanding types of constraints
o Flexible, semi-flexible and inflexible

 Resolving scheduling conflicts
 Troubleshooting accidental constraints
Understanding Resources and Costs
 Defining resources types

o Material, single and grouped resources
 Defining costs
 Creating a resource list (People & Equipment)

o Understanding resource fields availability
 Sorting, filtering and grouping resources

Day 4: Tracking Progress
 The tracking toolbar
 Using the variance table
 Setting baseline for the entire project or selected tasks
 Updating project tasks

o Entering actual / remaining duration
Viewing the Project Schedule
 Working with the Gantt chart

o Adding text and graphics
o Working with the network diagram view
o Working with the calendar view
o Working with time phase view
o Task usage, Resource usage

Day 5: Working with Reports
 Viewing and modifying report content / The Gantt chart
 Modifying report content / The Gantt chart
 Viewing project costs
 Publishing projects

Training Methodology
Lectures, discussions, exercises, and case studies will be used to reinforce these teaching/learning methods.

LOCATIONS
1 - HCA Learning Centre. Acme House 2nd Floor, 23, Acme Road,
Ogba, Industrial Scheme, Ikeja, Lagos, Nigeria

2 – FAB By Toprank Hotel, Opposite Old Federal Secretariat Area 1,
Garki, Abuja.

3 – Pakiri hotel Ltd., 4 Okwuruola Street, off Stadium Road, Rumuola,
Port Harcourt, Rivers State.

In-plant Fee Negotiable

WORKSHOP FEE:
Workshop fee: Lagos: N350, 000 per Participant, VAT-N26,250
Abuja / Port Harcourt: N400, 000 per Participant, VAT-N30,000
Note: this covers Workshop Fee, Tea/coffee break, Lunch, course
materials and certificate of attendance.
Payment should be made into our Accounts:
Account Name: Human Capital Associates Global Consult Ltd.
Union Bank of Nig. PLC: Account No: 0097961537
First Bank of Nig. PLC: Account No: 2033683960
Keystone Bank Ltd.: Account No: 1007150325

For Booking / Enquiry, Call: 234-8051365946, 234-7087578814
24/7 Lines: 234-8068933608, 234-8029170491, 234-8145745664, & 234-
9112830607


